
Activity
ID

RESP Start Finish Rem
Dur

OPA Assessments
Advanced Technologies and Laboratories Int'l Inc
OPA Assessments
ORPABB0101 KG Till 01JUN07* 31JUL07 42

BNI Assessments
OPA Assessments
ORPBBB0141 RR McNulty 16OCT06* 31OCT06 12

ORPBBB0111 KG Till 02JAN07* 28FEB07 41

ORPBBB0131 KG Till 01JUN07* 31JUL07 42

ORPBBB0151 RR McNulty 16JUL07* 31JUL07 12

ORPBBB0121 KG Till 02JUL07* 31AUG07 44

CH2M HILL Assessments
OPA Assessments
ORPGBB0171 RR McNulty 15JAN07* 30JAN07 12

ORPGBB0181 RR McNulty 16APR07* 30APR07 11

ORPGBB0161 KG Till 01JUN07* 31JUL07 42

DOE Self- Assessments
OPA Assessments
ORPOBB0211 LA Copeland 02OCT06* 29DEC06 61

ORPOBB0191 KG Till 01MAY07* 31MAY07 22

ORPOBB0221 LA Copeland 02JAN07* 29JUN07 127

ORPOBB0201 KG Till 15JUN07* 15AUG07 43

2006 2007
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC J

ATL Financial Systems and Internal Controls

Sensitive Equipment Property Control

BNI Billing System

BNI Financial Systems and Internal Controls

Motor Vehicle Fleet

BNI Billing System

Sensitive Equipment Property Control

Motor Vehicle Fleet

CH2M Financial Systems and Internal Controls

STARS Validation

Purchase Cards

STARS Validation

FMFIA
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Activity
ID

RESP Start Finish Rem
Dur

Tank Farm Assessments
Advanced Technologies and Laboratories Int'l Inc
Program/Project Assessments
ORPAO00435 TZ Smith 04DEC06* 15DEC06 10

ORPAPB0112 TZ Smith 27AUG07* 31AUG07 5

ORPAPB0102 MJ Royack 10SEP07* 12OCT07 25

CH2M HILL Assessments
Engineering Assessments
ORPGEB0177 WB Scott 08JAN07* 26JAN07 15

ORPGEB0107 RG Harwood 05FEB07* 16FEB07 10

ORPGEB0167 DH Irby 29JAN07* 23FEB07 19

ORPGEB0157 VL Callahan 12MAR07* 30MAR07 15

ORPGEB0117 RG Harwood 16APR07* 27APR07 10

ORPGEB0127 RG Harwood 09JUL07* 20JUL07 10

ORPGEB0147 DH Irby 10SEP07* 21SEP07 10

ORPGEB0137 JS Shuen 04SEP07* 28SEP07 19

Fac Rep Assessments
ORPGFB0100 MC Brown 02OCT06* 31OCT06 22

ORPGFB0110 MC Brown 01NOV06* 30NOV06 20

2006 2007
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC J

ATL Phase II ISM Declaration (FY06)

ATL Annual ISMS Review

ATL Security Survey September 2007

Safety Basis Implementation Validation Review
Corrective Action Completion Assessment

C-108 Master Pump Shutdown & Transfer Leak
Detection Systems Operational Acceptance
Testing Assessment

Safety Basis Amendment Implementation

Backflow Preventers & Double Valve Isolation

USQ Procedure Implementation Assessment

Electrical Breaker Testing Oversight Assessment

DCRT Purge Air System Shutdown Assessment

MIsc Changes to TSR & Safety Basis Amendment
Implementation Assessment

Routine Surveillances (October)
MAS 10.1 Maintenance Activities, MAS10.3
Maintenance Activities (Seasonal Preparations),
OPS 9.1-18 Operations Surveillances (Independent
Verification), NSS 18.6 Operability of Safety
Systems (Double Valve Isolation),
RPS 11.1-5 Radiological Protection

Routine Surveillances (November)
MAS 10.1 Maintenance Activities
MAS 10.2 Maintenance Activities (MT&E)
OPS 9.1-18 Operations Surveillances (Logkeeping)
NSS 18.2 TSR Implementation
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Activity
ID

RESP Start Finish Rem
Dur

ORPGFB0120 MC Brown 01DEC06* 29DEC06 19

ORPGFB0130 MC Brown 02JAN07* 31JAN07 22

ORPGFB0140 MC Brown 01FEB07* 28FEB07 19

ORPGFB0150 MC Brown 01MAR07* 30MAR07 22

ORPGFB0160 MC Brown 02APR07* 30APR07 21

ORPGFB0170 MC Brown 01MAY07* 31MAY07 22

ORPGFB0180 MC Brown 01JUN07* 29JUN07 21

ORPGFB0190 MC Brown 02JUL07* 31JUL07 21

2006 2007
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC J

Routine Surveillances (December)
MAS 10.1 Maintenance Activities
OPS 9.1-18 Operations Surveillances (Operations
Turnover), NSS 18.6 Operability of Safety System
(Vehicle Barriers), PRS 11.1-5 Radiological
Protection (Rad. Work Practices)

Routine Surveillances (January)
MAS 10.1 Maintenance Activities
OPS 9.1-18 Operations Surveillances (Required
Reading), NSS 18.2 TSR Implementation
QAS 2.4 Instrument Calibration

Routine Surveillances (February)
MAS 10.1 Maintenance Activities (Work Control-
Define Scope of Work), OPS 9.1-18 Operations
Surveillances (Timely Orders), NSS 18.6
Operability of Safety Systems (Backflow Prevent
ers/Service Waster Pressure Detection Systems)
RPS 11.1-5 Radiological Protection (Radiological

Routine Surveillances (March)
MAS 10.1 Maintenance Activities
OPS 9.1-18 Operations Surveillances (Operator
Aids), NSS 18.4 USQ
RPS 11.1-5 Radiological Protection
OSS 19.2 Electrical Safety

Routine Surveillances (April)
MAS 10.1 Maintenance Activities
OPS 9.1-18 Operations Surveillances (Labeling)
NSS 18.6 Operability of Safety Systems (Transfer
Leak Detection)
RPS 11.1-5 Radiological Protection

Routine Surveillances (May)
MAS 10.1 Maintenance Activities (Work Control-
Analyze Harzards), OPS 9.1-18 Operations
Surveillances (Control Areas), NSS 18.2 TSR
Implementation, OSS 19.13 Worker Protection
(Job Hazard Analysis Compliance)

Routine Surveillances (June)
MAS 10.1 Maintenance Activities
OPS 9.1-18 Operations Surveillances
(Communications), NSS 18.6 Operability of Safety
Systems (Hose-in-Hose), RPS 11.1-5 Radiological
Protection (RWPs), OSS 19.8 Heat Stress

Routine Surveillances (July)
MAS 10.1 Maintenance Activities, OPS 9.1-18
Operations Surveillances (Investigations),
NSS 18.2 TSR Implementation, NSS 18.6
Operability of Safety Systems (Ventilation),
Corrective Action Management Assessment
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Activity
ID

RESP Start Finish Rem
Dur

ORPGFB0200 MC Brown 01AUG07* 31AUG07 23

ORPGFB0210 MC Brown 04SEP07* 28SEP07 19

Program/Project Assessments
ORPGPB0140 JF Thompson 02OCT06* 13OCT06 10

ORPGPB0130 JF Thompson 16OCT06* 27OCT06 10

ORPGPB0120 JF Thompson 06NOV06* 17NOV06 10

ORPGPB0160 MJ Royack 18DEC06* 12JAN07 17

ORPGPB0210 BJ Harp 15JAN07* 22JAN07 6

ORPGPB0170 MJ Royack 08JAN07* 26JAN07 15

ORPGPB0100 AJ Stevens 15JAN07* 26JAN07 10

ORPGPB0180 MJ Royack 12FEB07* 02MAR07 14

ORPGPB0110 AJ Stevens 09APR07* 20APR07 10

ORPGPB0220 BJ Harp 16APR07* 20APR07 5

ORPGPB0230 BJ Harp 06AUG07* 10AUG07 5

ORPGPB0200 TZ Smith 13AUG07* 17AUG07 5

DOE Self- Assessments
Program/Project Assessments
ORPOPB0150 MJ Royack 06NOV06* 15DEC06 28

2006 2007
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC J

Routine Surveillances (August)
MAS 10.1 Maintenance Activities (Work Control-
Feedback and Improvement), OPS 9.1-18
Operations Surveillances (Notifications),
NSS 18.2 TSR Implementation, RPS 11.1-5
Rafiological Protection (Monitoring & Surveys)

Routine Surveillances (September)
MAS10.1 Maintenance Activities
OPS 9.1-18 Operations Surveillances (L&T)
NSS 18.2 TSR Implementation
Facility Representative Program Self-Assessment
(TF and WTP)

Assessment of Tank 241-S-109 Retrieval Project
to DBVS Project

Assessment of Factory Acceptance Tests for Long
Lead Procurements (DBVS)

EIR to Support CD-2 and 3

Material Balance Area (MBA) Security and Storage

Storage of Materials Surveillance - QA Review

Transportation Safety Document Implementation

Analytical Equipment Usage and Life Expectancy

Transportation and Packaging - Package Specific

LIMS Use and Equipment Compatibility

Hose-In-Hose Transfer Line Assessment - Review
Field Conditions to the Disposition Plan & VSS

Construction Safety Surveillance (Excavation,
Job Hazards Analysis Development)

TFC Annual ISMS Review

ORP Safeguards and Security Survey
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Activity
ID

RESP Start Finish Rem
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Waste Treatment Plant Assessments
BNI Assessments
Construction Acceptance Inspections
ORPBSB0106 JW McCormick-Barger 02OCT06* 31OCT06 22

ORPBSB0116 JW McCormick-Barger 01NOV06* 30NOV06 20

ORPBSB0126 JW McCormick-Barger 01DEC06* 29DEC06 19

ORPBSB0136 JW McCormick-Barger 02JAN07* 31JAN07 22

ORPBSB0146 JW McCormick-Barger 01FEB07* 28FEB07 19

ORPBSB0156 JW McCormick-Barger 01MAR07* 30MAR07 22

ORPBSB0166 JW McCormick-Barger 02APR07* 30APR07 21

2006 2007
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC J

Construction Acceptance Inspections (October)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical

Construction Acceptance Inspections (November)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical

Construction Acceptance Inspections (December)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical

Construction Acceptance Inspections (January)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontracor Oversight-siding, roofing, coating
equipment installs, electrical

Construction Acceptance Inspections (February)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical

Construction Acceptance Inspections (March)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical

Construction Acceptance Inspections (April)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical
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Activity
ID

RESP Start Finish Rem
Dur

ORPBSB0176 JW McCormick-Barger 01MAY07* 31MAY07 22

ORPBSB0186 JW McCormick-Barger 01JUN07* 29JUN07 21

ORPBSB0196 JW McCormick-Barger 02JUL07* 31JUL07 21

ORPBSB0206 JW McCormick-Barger 01AUG07* 31AUG07 23

ORPBSB0216 JW McCormick-Barger 04SEP07* 28SEP07 19

Engineering Assessments
ORPBEB0103 JE Adams 02OCT06* 31OCT06 22

ORPBEB0213 RW Griffith 02OCT06* 31OCT06 22

ORPBEB0123 JE Orchard 01NOV06* 30NOV06 20

ORPBEB0133 CA Babel 01DEC06* 29DEC06 19

ORPBEB0223 K Chen 01DEC06* 29DEC06 19

ORPBEB0143 RW Griffith 01FEB07* 28FEB07 19

2006 2007
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC J

Construction Acceptance Inspections (May)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical

Construction Acceptance Inspections (June)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical

Construction Acceptance Inspections (July)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical

Construction Acceptance Inspections (August)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical

Construction Acceptance Inspections (September)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical

As-Built Versus Facility Turnover

SRD Design Standards Implementation

Round HEPA Standards Design & Requirements Flowd

LAW Capacity, HVAC, & Heat Removal

Standards Selection Process

BNI Engineering Metrics
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Activity
ID

RESP Start Finish Rem
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ORPBEB0233 TA Shrader 01FEB07* 28FEB07 19

ORPBEB0193 ML Ramsay 01MAR07* 30MAR07 22

ORPBEB0173 JJ Davis 02APR07* 30APR07 21

ORPBEB0183 DH Alexander 01JUN07* 29JUN07 21

ORPBEB0153 JE Adams 02JUL07* 31JUL07 21

ORPBEB0203 MA Ryan 01AUG07* 31AUG07 23

Program/Project Assessments
ORPBP00377 JL Sands 02OCT06* 31OCT06 22

ORPBPB0100 LC Pacheco 16OCT06* 31OCT06 12

ORPBPB0260 BL Nicoll 16OCT06* 31OCT06 12

ORPBPB0110 KL Kost 15NOV06* 30NOV06 10

ORPBPB0120 RL Clendenon 15NOV06* 30NOV06 10

ORPBPB0130 ML Donato 01DEC06* 15DEC06 11

ORPBPB0140 PT Furlong 01DEC06* 15DEC06 11

ORPBPB0150 KL Kost 15JAN07* 30JAN07 12

ORPBPB0160 BL Nicoll 15JAN07* 30JAN07 12

ORPBPB0170 PT Furlong 15FEB07* 28FEB07 9

ORPBPB0180 BL Williams 15FEB07* 28FEB07 9

ORPBPB0190 LC Pacheco 15MAR07* 30MAR07 12

2006 2007
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC J

Authorization Basis

Electrical Distribution

HLW and LAW Canister Handling Equipment Design

R&T Program Plan Assessment

Configuration Management
Engineering and Construction Drawings

Laser Ablation Development Status

Review BNI Configuration Management (B)

WBS Dictionary Review

Monthly Performance Reporting

Schedule Review and Schedule Trace

Assess Adequacy of Control Accounts

Work Authorization Documentation

Material Control Accounts

Planning and Control of LOE Accounts

Review Management Reserve Accounting

Accuracy of Direct & Indirect Cost Reporting

Material Cost Trace

Variance Analysis Documentation

© Primavera Systems, Inc.

Run Date 12SEP06 07:57
Data Date 31AUG06

Activity

FY06 Baseline

Progress Bar

AS06

Office of River Protection
ORP FY 2007 Oversight Assessment Schedule

Sheet 7 of 16 Manager:  Pat Carier, 376-3574
Scheduler:  KaeRae Biagini



Activity
ID

RESP Start Finish Rem
Dur

ORPBPB0270 KL Kost 15MAR07* 30MAR07 12

ORPBPB0200 BL Nicoll 13APR07* 30APR07 12

ORPBPB0280 RL Clendenon 13APR07* 30APR07 12

ORPBPB0210 PT Furlong 15MAY07* 30MAY07 11

ORPBPB0220 KL Kost 15MAY07* 30MAY07 11

ORPBPB0230 KL Kost 15JUN07* 02JUL07 12

ORPBPB0290 RL Clendenon 15JUN07* 02JUL07 12

ORPBPB0340 TR Hoertkorn 15JUN07* 02JUL07 12

ORPBPB0240 BL Williams 16JUL07* 31JUL07 12

ORPBPB0250 LC Pacheco 16JUL07* 31JUL07 12

ORPBPB0300 BL Williams 15AUG07* 30AUG07 12

ORPBPB0320 Hoertkorn/Royack 15AUG07* 30AUG07 12

ORPBPB0310 BL Nicoll 14SEP07* 28SEP07 11

Construction Oversight
ORPBSB0105 JE Navarro 02OCT06* 31OCT06 22

ORPBSB0115 JM Bruggeman 02OCT06* 31OCT06 22

ORPBSB0125 BA Harkins 02OCT06* 31OCT06 22

ORPBSB0135 BA Harkins 01NOV06* 30NOV06 20

ORPBSB0145  JW McCormick-Barger 01NOV06* 30NOV06 20

2006 2007
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC J

Project Master Schedule Maintenance

Subcontractor Performance Reporting

Life-Cycle Cost Estimates

Review QURR Rates Against EAC

Validate EAC Accuracy

Baseline Change Control Review

Risk Identification and Mitigation

ORP Risk Assessment

Control Account Replanning Trace

Earned Value

Value Engineering/Management Processes

BNI Emergency Preparedness Survey/Assessment

BNI Project Execution Plan Maintenance

IH&S Blood-Borne Pathogen Review

Cold Weather Preparation Surveillance
Freeze Protection, Concrete, Etc.

BNI CARS and Trending Review

IH&S Equipment and Tool Inspection Program Revw

Supplier Quality Representative Review
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ID

RESP Start Finish Rem
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ORPBSB0155 JE Navarro 01NOV06* 30NOV06 20

ORPBSB0165 JW Christ 01NOV06* 30NOV06 20

ORPBSB0175 Bruggeman/Hernandez 01DEC06* 29DEC06 19

ORPBSB0185 JW McCormick-Barger 01DEC06* 29DEC06 19

ORPBSB0195 BA Harkins 01DEC06* 29DEC06 19

ORPBSB0205 Navarro/Christenson 02JAN07* 31JAN07 22

ORPBSB0215 JW Christ 02JAN07* 31JAN07 22

ORPBSB0225 Bruggeman/Carier 02JAN07* 31JAN07 22

ORPBSB0235 JW McCormick-Barger 02JAN07* 31JAN07 22

ORPBSB0245 JW Christ 01FEB07* 28FEB07 19

ORPBSB0255 BA Harkins 01FEB07* 28FEB07 19

ORPBSB0265 JE Navarro 01FEB07* 28FEB07 19

ORPBSB0275 JW McCormick-Barger 01MAR07* 30MAR07 22

ORPBSB0285 JM Bruggeman 01MAR07* 30MAR07 22

ORPBSB0295 JE Navarro 01MAR07* 30MAR07 22

ORPBSB0305 JW McCormick-Barger 02APR07* 30APR07 21

ORPBSB0315 BA Harkins 02APR07* 30APR07 21

ORPBSB0325 JW Christ 02APR07* 30APR07 21

ORPBSB0335 JE Navarro 01MAY07* 31MAY07 22

2006 2007
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC J

Drawing Control Review

Rigging Practices/Crane Safety Review

IH&S Fall Protection Review

Two BNI Quarterly Vendor Assessments (1st Qtr)

Occurrence Reporting Program Review

IH&S Life Safety/Fire Protection and Prevention
Alarm Testing and Emergency Lighting Program Rev

Excavation Control

Employee Concerns Implementation

Commercial Grade Dedication Program Review

IH&S Hearing Conservation Program Review

Emergency Action Implementation Review

Sub-Contractor IH&S Program Review

Two BNI Quarterly Vendor Assessments (2nd Qtr)

IH&S Lockout/Tagout Program Review

Accident/Incident Reporting System

Weld Program Review

IH&S Motor Vehicle Safety Program Review

Preservation and Maintenance of Equipment

IH&S Occupational Medicine Program Review
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Activity
ID

RESP Start Finish Rem
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ORPBSB0345 JM Bruggeman 01MAY07* 31MAY07 22

ORPBSB0355 JW McCormick-Barger 01MAY07* 31MAY07 22

ORPBSB0365 JW McCormick-Barger 01JUN07* 29JUN07 21

ORPBSB0375 Christ/Olaiya 01JUN07* 29JUN07 21

ORPBSB0385 JE Navarro 01JUN07* 29JUN07 21

ORPBSB0405 JW Christ 02JUL07* 31JUL07 21

ORPBSB0415 BA Harkins 02JUL07* 31JUL07 21

ORPBSB0425 JE Navarro 02JUL07* 31JUL07 21

ORPBSB0435 JM Bruggeman 01AUG07* 31AUG07 23

ORPBSB0445 JE Navarro 01AUG07* 31AUG07 23

ORPBSB0465 JW Christ 01AUG07* 31AUG07 23

ORPBSB0455 JW Christ 04SEP07* 28SEP07 19

ORPBSB0475 BA Harkins 04SEP07* 28SEP07 19

ORPBSB0485 JW McCormick-Barger 04SEP07* 28SEP07 19

ORPBSB0495 JM Bruggeman 04SEP07* 28SEP07 19

DOE Self- Assessments
Program/Project Assessments
ORPOPB0180 TR Hoertkorn 15NOV06* 30NOV06 10

ORPOEB0200 JE Adams 02JAN07* 31JAN07 22

ORPOPB0160 TR Hoertkorn 15MAR07* 30MAR07 12

2006 2007
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC J

Suspect/Counterfeit Program Review

M&TE Program Review

Two BNI Quarterly Vendor Assessments (3rd Qtr)

IH&S Industrial Hygiene Review

IH&S Confined Space

Electrical Safety

Hazardous Energy Control

Work Package Control

IH&S Respiratory Protection

IH&S Safety Training

ISM Declaration Assessment (w/ESQ)

Sub-Contractor Construction Program Oversight

IH&S Hazard Communication Program Review

Two BNI Quarterly Vendor Assessments (4th Qtr)

Job Hazard Analysis

ORP Safeguards & Security (SA)

WED Effectiveness of Design Oversights (SA)

FRAM Compliance (SA)
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Activity
ID

RESP Start Finish Rem
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ORPOSB0190 MJ Thomas 01MAR07* 02APR07 23

ORPOPB0170 TR Hoertkorn 15JUN07* 02JUL07 12

ES&Q Assessments
Advanced Technologies and Laboratories Int'l Inc
Safety Assessments
ORPAOB0330 222 01DEC06* 15DEC06 11

ORPAOB0390 PR Hernandez 11JUN07* 15JUN07 5

QA Assessments
ORPAOB0210 SA Vega 15JAN07* 22JAN07 6

ORPAOB0220 SA Vega 10SEP07* 17SEP07 6

BNI Assessments
Environmental DWP Conditions Surveillance
ORPBOB0108 GM Neath 18OCT06* 20OCT06 3

ORPBOB0118 GM Neath 15NOV06* 17NOV06 3

ORPBOB0128 GM Neath 20DEC06* 22DEC06 3

ORPBOB0138 GM Neath 17JAN07* 19JAN07 3

ORPBOB0148 GM Neath 21FEB07* 23FEB07 3

ORPBOB0158 GM Neath 21MAR07* 23MAR07 3

ORPBOB0168 GM Neath 18APR07* 20APR07 3

ORPBOB0178 GM Neath 16MAY07* 18MAY07 3

ORPBOB0188 GM Neath 20JUN07* 22JUN07 3

ORPBOB0198 GM Neath 18JUL07* 20JUL07 3

2006 2007
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC J

Federal Staff Roles/Responsibilities (SA)
(wrt rules and permits, i.e., 10CFR 820, 830,
835, RCRA, WAC, etc)

ORP Risk Assessment (SA)

ATL OSHA Recordkeeping (CAIRS)

ATL OSHA Recordkeeping (CAIRS)

ATL Sofware QA

ATL Implementation of DOE O 414.1C

LAW Primary Offgas Process System DWP Conditions

LAW Concentrate Receipt Process System

PT Plant Wash and Disposal System

PT Cesium Ion Exchange Process System

PT Cesium Nitric Acid Recovery Process System

PT Waste Feed Evaporation Process System

PT Ultrafiltration Process System

PT Treated LAW Evaporation Process System

PT Treated LAW Concentrate Storage Process Syste

HLW Melter Feed Process System
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Activity
ID

RESP Start Finish Rem
Dur

ORPBOB0208 GM Neath 15AUG07* 17AUG07 3

ORPBOB0218 GM Neath 19SEP07* 21SEP07 3

Safety Assessments
ORPBOB0450 CO Olaiya 08JAN07* 10JAN07 3

ORPBOB0360 PR Hernandez 26FEB07* 30MAR07 25

ORPBOB0370 PR Hernandez 09APR07* 13APR07 5

ORPBOB0400 PR Hernandez 09JUL07* 13JUL07 5

ORPBOB0420 PR Hernandez 27AUG07* 31AUG07 5

ORPBOB0440 CO Olaiya 10SEP07* 17SEP07 6

ORPBOB0430 PR Hernandez 17SEP07* 21SEP07 5

Fire Protection Assessments
ORPBOB0230 CP Christenson 06NOV06* 17NOV06 10

ORPBOB0240 CP Christenson 05FEB07* 16FEB07 10

ORPBOB0250 CP Christenson 05MAR07* 07MAR07 3

ORPBOB0260 CP Christenson 02APR07* 04APR07 3

ORPBOB0270 CP Christenson 07MAY07* 09MAY07 3

ORPBOB0280 CP Christenson 21MAY07* 23MAY07 3

ORPBOB0290 CP Christenson 06AUG07* 08AUG07 3

ORPBOB0300 CP Christenson 10SEP07* 12SEP07 3

2006 2007
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC J

HLW Melter Offgas Treatment Process Sys (HOP)

HLW Melter Process System (HMP)

Verirfication of IH Implementation Surveillance

BNI IH&S Assessment

BNI OSHA Recordkeeping (CAIRS)

BNI Construction Safety Surveillance

BNI IS&H Surveillance

BNI Industrial Hygiene Program Assessment

BNI OSHA Recordkeeping (CAIRS)

LAW Facility FIre Sprinkler Systems

BNI Fire Protection Program Implementation
One Year Later Follow Up

Repair of LAW Facility Intumescent Fire Coatings
Surveillance

LAW Facility Fire Alarm System Surveillance

Sufficiency of Water Supply System for
Fire Protection at the WTP - Surveillance

WTP Fire Hazard Analysis Modeling & Methodology
Surveillance

Operability of Preaction Suppression Systems in
WTP Switch Gear Facilities - Surveillance

Fire Department Apparatus Accessibility and
Needs Assessment Considerations to the WTP -
Surveillance
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Activity
ID

RESP Start Finish Rem
Dur

QA Assessments
ORPBOB0200 SA Vega 01NOV06* 03NOV06 3

ORPBOB0190 SA Vega 15MAY07* 17MAY07 3

ORPBOB0170 SA Vega 04JUN07* 11JUN07 6

ORPBOB0180 SA Vega 30JUL07* 06AUG07 6

Rad Con Assessments
ORPBOB0160 JL Polehn 10OCT06* 18OCT06 7

ORPBOB0100 JL Polehn 15NOV06* 16NOV06 2

ORPBOB0110 JL Polehn 07DEC06* 08DEC06 2

ORPBOB0120 JL Polehn 10JAN07* 11JAN07 2

ORPBOB0130 JL Polehn 14MAR07* 15MAR07 2

ORPBOB0140 JL Polehn 11APR07* 12APR07 2

ORPBOB0150 JL Polehn 08AUG07* 09AUG07 2

CH2M HILL Assessments
Safety Assessments
ORPGOB0310 PR Hernandez 02OCT06* 06OCT06 5

ORPGOB0320 PR Hernandez 13NOV06* 22NOV06 8

ORPGOB0420 CO Olaiya 26MAR07* 30MAR07 5

ORPGOB0380 PR Hernandez 14MAY07* 18MAY07 5

ORPGOB0430 CO Olaiya 26JUN07* 28JUN07 3

ORPGOB0410 PR Hernandez 30JUL07* 03AUG07 5

2006 2007
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC J

BNI PAAA

BNI Qualification of Inspection Personnel Survel

BNI Safety Software QA

BNI Implementation of DOE O 414.1C
(Project Issues Evaluation Reporting System)

BNI ALARA Design Process Assessment

BNI Radiography-Surveys Surveillance

BNI Soil Density Gauge-Surveys Surveillance

BNI Survey Records Surveillance

BNI Training (RCTs & Supervisor) Surveillance

BNI Radiography-Sealed Source Control
Surveillance

BNI Radiography-External Dosimetry Surveillance

CH2M Hill OSHA Recordkeeping (CAIRS)

CH2M Hill IH&S Select Program Areas

CH2M Hill Industrial Hygiene Program Assessment

CH2M Hill OSHA Recordkeeping (CAIRS)

Verification of IH Implementation Surveillance

CH2M Hill Construction Safety Surveillance
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Activity
ID

RESP Start Finish Rem
Dur

QA Assessments
ORPGOB0185 SA Vega 26FEB07* 05MAR07 6

ORPGOB0195 SA Vega 09APR07* 16APR07 6

ORPGOB0205 SA Vega 10AUG07* 14AUG07 3

Rad Con Assessments
ORPGOB0155 LR McKay 30OCT06* 03NOV06 5

ORPGOB0105 LR McKay 06DEC06* 07DEC06 2

ORPGOB0165 LR McKay 05FEB07* 09FEB07 5

ORPGOB0115 LR McKay 14MAR07* 15MAR07 2

ORPGOB0175 LR McKay 14MAY07* 18MAY07 5

ORPGOB0125 LR McKay 06JUN07* 07JUN07 2

ORPGOB0135 LR McKay 11JUL07* 12JUL07 2

ORPGOB0145 LR McKay 12SEP07* 13SEP07 2

DOE Self- Assessments
ES&Q Assessments
ORPOO00410 JL Polehn 31AUG06* 14SEP06 10

ORPOOB0210 SA Vega 12DEC06* 14DEC06 3

ORPOO00415 PP Carier 11DEC06* 22DEC06 10

ORPOOB0220 RC Barr 02JAN07* 05JAN07 4

ORPOOB0340 PR Hernandez 15JAN07* 19JAN07 5

ORPOOB0350 PR Hernandez 26FEB07* 30MAR07 25

2006 2007
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC J

CH2M Hill Safety Software QA

CH2M Hill Implementation of DOE O 414.1C

CH2M Hill Supplier Evaluation

CH Storage of Radioactive Material Assessment

CH Posting & Labeling Surveillance

CH Contamination Control Assessment

CH Storage of Radioactive Material Surveillance

CH Control of Radiological Work Assessment

CH Pre-Job Briefings Surveillance

CH RadCon Instrumentation Surveillance

CH Radiological Work Permits (RWPs) Surveillance

ORP ISM Readiness Assessment (B)

Suspect/Counterfeit Items (SA)

Employee Concerns Program Assessment (FY07)

QA Organization Requirements (Exact Date TBD)

FEOSH Program Workplace Inspection

10 CFR 851 Plan Review
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Activity
ID

RESP Start Finish Rem
Dur

ORPOO00435 JL Polehn 23APR07* 27APR07 5

ORPOO00445 JL Polehn 25JUN07* 29JUN07 5

ORPOO00426 JL Polehn 24SEP07* 28SEP07 5

ORP Mgmt/Self-Assessment
DOE Self- Assessments
HQ/ORP Mgmt/Self Assessment
ORPOEB0210 RJ Schepens 28NOV06* 29DEC06 22

ORPOMB0140 CM Fetto 01MAR07* 30MAR07 22

ORPOPB0190 Olinger/Kosson 01MAR07* 30MAR07 22

ORPOMB0150 KR Ensign 01JUN07* 29JUN07 21

ORPOMB0100 SJ Olinger 15AUG07* 14SEP07 22

ORPOMB0120 SJ Olinger 14SEP07* 28SEP07 11

Outside Agency Assessment
BNI Assessments
Program/Project Assessments
ORPBDB0103 KG Till 02OCT06* 28SEP07 251

ORPGDB0123 KG Till 02OCT06* 28SEP07 251

ORPGDB0133 KG Till 02OCT06* 28SEP07 251

CH2M HILL Assessments
Program/Project Assessments
ORPGDB0113 KG Till 02OCT06* 28SEP07 251

ORPGDB0143 KG Till 02OCT06* 28SEP07 251

2006 2007
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC J

Lessons Learned

ISM Mgmt Assessment

ISMS Declaration

WTP Technical Issues Identified by the B&B
Flowsheet Review-Wash/Leach and Ultrafiltration

ORP Human Resources Program Self Assessment

DBVS Technical Issues
Full Scale Test Plan Review of the
Integrated Bulk Vit Dryer & Feed Test

ORP Accounting & Finance Program Self Assessment

Independent Assessment of the BNI ISMS

Follow-up on the EM-3.2 Review of the ORP ISMS

DCAA - BNI CY2004 Incurred 

DCAA - BNI Floor Check

DCAA - BNI Material Review

DCAA - CHG FY2005 Incurred

DCAA - CH2M Hill Floor Chec
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Activity
ID

RESP Start Finish Rem
Dur

ORPGDB0153 KG Till 02OCT06* 28SEP07 251

AMD Assessments
BNI Assessments
OPA Assessments
ORPBAB0104 JJ Short 16OCT06* 17NOV06 25

ORPBAB0114 JJ Short 15JAN07* 16FEB07 25

ORPBAB0124 JJ Short 16APR07* 18MAY07 25

ORPBAB0134 JJ Short 16JUL07* 17AUG07 25

CH2M HILL Assessments
OPA Assessments
ORPGAB0144 CB Reid 16OCT06* 17NOV06 25

ORPGAB0154 CB Reid 15JAN07* 16FEB07 25

ORPGAB0164 CB Reid 16APR07* 18MAY07 25

ORPGAB0174 CB Reid 16JUL07* 17AUG07 25

DOE Self- Assessments
OPA Assessments
ORPOAB0184 MK Barrett 15NOV06* 29DEC06 29

ORPOAB0194 MK Barrett 01MAR07* 30APR07 43

2006 2007
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC J

DCAA - CH2M Hill Material Re

Procurement Oversight 4th Quarter

Procurement Oversight 1st Quarter

Procurement Oversight 2nd Quarter

Procurement Oversight 3rd Quarter

Procurement Oversight 4th Quarter

Procurement Oversight 1st Quarter

Procurement Oversight 2nd Quarter

Procurement Oversight 3rd Quarter

Balanced Scorecard

Purchase Card
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